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REQUEST FOR QUALIFICATIONS 

CONSTRUCTION MANAGEMENT AT RISK (CMAR) SERVICES 
STATEMENT OF QUALIFICATIONS (SOQ)  

Capitol Square Project 
Wyoming State Capitol Rehabilitation and Restoration 

Herschler Building & Gallery Improvements and Additions 
State of Wyoming  

Cheyenne Wyoming 

 

I. ADVERTISEMENT 

The State of Wyoming Department of Administration & Information Construction Management 
(AICM) proposes to rehabilitate and restore the State Capitol and rehabilitate and expand the 
Herschler Building in Cheyenne, Wyoming.  
 
Level I Reconnaissance and Level II Feasibility Study phases for the Project are complete and the 
project is currently in the Schematic Design phase of Level III Design per W.S. § 9-5-108.  AICM 
seeks to retain the services of a highly qualified Construction Manager at Risk (CMAR) to provide 
comprehensive preconstruction and construction management services. The CMAR shall exhibit: 

 Experience in successfully completing projects at or over $100,000,000.00.  The project 
ultimately will be in the range of $180 million in construction, i.e. without all soft costs, 
temporary space, relocations, etc.   

 Experience in successfully completing at least 3 comprehensive restorations of monumental 
National Historic Landmarks. 

 Experience in successfully completing projects as a single package, sequenced but not 
phased, in less than 3 years of construction. 

 Experience in successfully completing Capitol restorations. 
 

The CMAR must be completely skilled in developing schedules, preparing construction 
estimates, performing value engineering, analyzing alternative designs, studying labor 
conditions, and understanding construction methods and techniques. The CMAR must be 
completely skilled in coordinating overall direction of the work, and monitoring progress of the 
subcontractors, vendors and any self-performed work as required. 
 
The State's objective is to complete the Project on time and under budget, while maintaining the 
State's commitment to quality, efficiency, value, innovation, sustainability, and compliance with all 
applicable regulatory requirements.  
 
For additional information and to obtain SOQ requirements for this project, please visit The State 
of Wyoming’s Site at:  https://sites.google.com/a/wyo.gov/ai/construction-management  click on 
“PROJECTS & BID OPPORTUNITIES” and then on the “Link to QuestCDN.com”.  A ten dollar 
($10.00) fee will be charged.     
 
Statement of Qualifications shall be received by the State by 5:00 P.M. Mountain Time, June 6, 
2014. 

https://sites.google.com/a/wyo.gov/ai/construction-management/
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II. PROJECT OVERVIEW 

1. The project involves and centers around the restoration of the Wyoming State Capitol, 
which is a National Historic Landmark.  The project has several components: 
a. Restoration of the Capitol. 
b. Rehabilitation and expansion of the Herschler Building. 
c. Selective demolition and renovation of the Herschler gallery. 
d. Modifications to the drives and parking area below the Herschler Building. 
e. New Central Utility Plant (CUP). 

 
2. Restoration of the Capitol.  The restoration of the Capitol may include, but is not limited to: 

a. Dome repairs and restoration, including structural reinforcing, surface repairs, gold leaf 
repairs and replacement. 

b. Installation of lightning protection system. 
c. Complete roof replacement and extensive repairs / replacement of parapets. 
d. Restoration of masonry. 
e. Replacement of windows. 
f. Removal of all existing systems and replacement with new, including but not limited to: 

 Heating, ventilation and air-conditioning 
 Electrical 
 Plumping 
 Lighting 
 Security 
 Teledata 
 Audio / Visual 

g. The Capitol will have new systems and services, including: 
 Smoke detection 
 Fire suppression 
 Fire alarm 
 Smoke evacuation  

h. The Capitol will utilize services from the new CUP for power, water, and other system 
support. 

i. Existing elevators will be removed and two new elevators will be added to the building 
in new locations, providing full access to all levels of the building and meeting ADA 
requirements. 

j. All areas of the building will be renovated and restored to meet current Code 
requirements, including ADA, as well as contemporary building performance 
expectations. 

k. All interior spaces will be refinished and restored and several areas of the building will 
receive decorative finishes. 

l. The site surrounding the Capitol will be rehabilitated, and will receive several 
enhancements, including irrigation, lighting, security, and reconstruction of historic 
features. 

m. A comprehensive FF&E program is included involving FF&E for all spaces of the 
building.  The FF&E includes several built-in items, such as the dais (at the House and 
Senate Chambers), and Committee Room FF&E. 

 
As a National Historic Landmark, all work associated with the Capitol and its site must 
comply with the Secretary of the Interior’s Standards. 
 
All occupants of the Capitol will vacate the building during the restoration. 
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3. Rehabilitation and expansion of the Herschler Building: The rehabilitation and expansion 
of the Herschler Building may include, but is not limited to: 
a. All new finishes. 
b. All new MEP/Security/IT systems. 
c. New stair towers (minimal work at existing egress stair towers). 
d. New elevators at the addition, potential replacement elevator cars at existing. 
e. Exterior walls and roof as required for addition – other work for Herschler is excluded 

at this time. 
f. Provision of emergency generators and Cooling Towers on the roof of the Addition. 
g. The work will be performed while the Herschler Building remains in operation and 

partially occupied. 
 

4. Selective demolition and renovation of the Herschler gallery: The selective demolition and 
renovation of the Herschler gallery may include, but is not limited to: 
a. The underground connection facility, known as the gallery, between the Capitol and 

the Herschler Building will be partially demolished and completely renovated and 
reconfigured to meet the programmatic needs of the State of Wyoming and the Capitol 
Square. 

b. New and revised systems as applicable for structure, walls, roof, and MEP/security/IT 
systems. 

c. The work involving the gallery is to be completed on the same schedule as the Capitol 
to ensure that all support functions are in place when the Capitol reopens. 

d. The site paving, features, and landscaping above the gallery are included and will be 
integrated with the Capitol Square site systems including irrigation, lighting, and 
security. 

 
5. Modifications to the drives and parking area below the Herschler Building:  The 

modifications to the parking area below the Herschler Building may include, but is not 
limited to: 
a. Modifications to structure and MEP/security/IT systems to provide a new entrance, 

exit, and dock facility at the north side of the building.  
b. Modifications to utilities, paving, and signage systems at 26th Street to accommodate 

the work. 
c. Providing striping and parking equipment for revise layout and operation. 
d. The site features and landscaping at this location are included and will be integrated 

with the Capitol Square site systems including irrigation, lighting, and security. 
 

6. New Central Utility Plant (CUP): The construction of a new CUP may include, but is not 
limited to: 
a. Construction of foundations, structure, walls, roof, and all MEP/security/IT systems as 

required for an underground facility. 
b. Providing power, water, and chilled and hot water primarily to the restored Capitol, the 

renovated and expanded Herschler Building, and the gallery between the Capitol and 
the Herschler.  The CUP will secondarily provide chilled and hot water support to other 
state-owned facilities via the existing underground tunnel system. 

c. The Herschler Building is expected to be partially occupied during the expected 
construction period.  As such, the new CUP will be constructed prior to the 
decommissioning of the existing CUP.   The new CUP shall be completed in time to 
support the restored Capitol.  The new CUP will provide long term chilled and hot 
water in sufficient quantity and at reliable temperature[s] to support Capitol Square and 
the other associated campus buildings following the completion of the project. 

d. The site features and landscaping above the CUP are included and will be integrated 
with the Capitol Square site systems including irrigation, lighting, and security. 
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7. Currently, the projected timeframe is envisioned as follows: 

a. Construction Start Date:  Immediately after the 2015 Legislative Session (April 2015). 
b. Construction End Date:  At least three months before the 2018 Legislative Session 

(October 2017) or about 30 months. 
 

Ideally, the work may be complete in 2017, in time for the centennial celebration of the 
completion of the Capitol, but not to the detriment of the budget or the quality of the work. 

 
8. The logistics may involve, but are not limited to the following: 

a. Removal of all FF&E based on a plan to: 
 Restore / refurbish and reinstall, 
 Use elsewhere, or 
 Dispose of as excess property. 

b. Management and coordination of FF&E program. 
c. Coordination and management of multiple entities, including state employees, 

professionals separately contracted by AICM, and Design Team consultants, as 
involved with the project including, but not limited to  
 Commissioning agent, 
 Hazardous materials contractor, 
 Moving contractor, 
 Furnishings installer, 
 Historic finish analysis contractors, and 
 Equipment vendors. 

 
III. SCOPE OF SERVICES 

The CMAR must be completely skilled in developing schedules, preparing construction 
estimates, performing value engineering, analyzing alternative designs, studying labor 
conditions, understanding construction methods and techniques, and coordinating and 
communicating the activities of the team throughout the construction phases. 
 
AICM’s established construction budget is $180 million which includes all construction costs to 
complete the project as scheduled by 2017. Sequenced in phases, the schedule will allow the 
government administrative activities to proceed without interruption during construction. The 
CMAR selected will be expected to complete the project within the established budget and 
schedule.   

The proposer is free to suggest changes and improvement to the following task list, but for 
this request it is assumed that these tasks will be completed.   

A. PRECONSTRUCTION PHASE 

The CMAR shall be responsible throughout the Pre-Construction and Construction Phases 
for carrying out the following tasks:  
1. SCHEDULING:  The Design Team’s scope of work includes preparation of a complete 

design and an initial conceptual construction schedule. This schedule identifies critical 
milestone dates through the selection period for the construction contractor, and notes 
what decisions are needed to be made by AICM.   
 
The CMAR will work closely with AICM and the Design Team to jointly finalize the 
schedule.  This schedule shall show all activities necessary to complete all aspects of the 
design requirements and indicate how bid packages can be developed in a phased 
manner and shall show all construction activities through the issuance of final certificate(s) 
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of occupancy.  The CMAR shall develop and maintain a comprehensive schedule of all 
project activities, including: 
 Design progress, 
 Organization of Bid Packages, 
 Key Decision milestones, 
 Sequence of all tasks, 
 Construction sequence, 
 Critical path items, and  
 Long lead items. 
The level of detail required shall be commensurate with the purpose and as agreed in 
advance with AICM and the Design Team. 
 
Working with AICM, the Design Team and potential subcontractors, the pre-construction 
manager will determine long lead items and critical path tasks for completion of the Project 
in the allotted time frame.  Interface requirements with utilities and any other third party 
organizations will be noted and the phasing of bid packages will be shown.  The pre-
construction manager will evaluate site constraints, regulatory requirements, material and 
equipment deliveries, and workforce availability in establishing this schedule. 
 
The CMAR, AICM, and the Design Team shall suggest and facilitate an alternative 
procurement approach for specialty or long-lead services and materials where there is 
clear benefit to AICM with respect to improving design and minimizing cost risks. 
 

2. CONSTRUCTABILITY REVIEW:  The pre-construction manager will continuously and 
proactively provide constructability, bid ability and cost input to the Design Team and the 
Owner.  The pre-construction manager will provide, at a minimum, review of the design 
and construction documents for constructability and prepare a formal list of comments to 
be reviewed and coordinated with AICM and the Design Team at Project Team Meetings.  
The sequence of construction, efficient use of construction materials and labor, and 
construction sequencing of building systems are all to be considered in this review.  The 
pre-construction manager will enlist subcontractor’s participation in this review process to 
determine material lead times and material tolerances, and constructability issues within 
the documents in order to avoid future conflicts during construction.  The pre-construction 
manager will continuously and proactively make recommendations to the Design Team 
regarding design documentation and detailing. 
 

3. BUDGET:  The pre-construction manager will include development and implementation of 
an effective system of project cost control. The pre-construction manager will participate in 
a collaborative reconciliation effort with the Design Team’s cost estimate and his own cost 
estimate to ensure that all building systems costs are included and realistic in the Project 
budget. The pre-construction manager will develop and produce a Project Construction 
Budget which will show actual costs for activities by project phases in process and 
estimates for uncompleted tasks and provide detailed cash flow reports and forecasts 
acceptable to AICM and the Design Team. 

 
The contractual Guaranteed Maximum Price (GMP) shall be established based on 
conditions and assumptions at the completion of the 80% Construction Documents for 
each component of the work.  The GMP will be the sum of the cost of work and the 
construction manager’s fee. 
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4. REVIEWS:  The CMAR will conduct reviews as progress documents are prepared by 
AICM and the Design Team as follows: 
a. Formal Reviews shall occur for each portion of the work at the completion of 

 Schematic Design Phase. 
 Design Development Phase. 
 80% Construction Documents. 
 100% Construction Documents. 

b. For formal review shall include: 
 A technical review. 
 Budget reconciliation. 
 Review of the Sequence and Schedule. 

c. Means & Methods will not be part of the Design Review 
 

5. BIDDING:  The CMAR’s pre-construction manager will evaluate all phases of the Project 
that can be economically and appropriately issued as a distinct bid package.  At this time, 
the Design team has identified the following document sets: 
 The Capitol and Site 
 The CUP, Gallery, and Site 
 The Herschler Core and the Addition Core/Shell 

 
Prepare pre-qualification criteria for bidders and develop subcontractor interest in the 
Project.  AICM and the Design Team shall have full review of the pre-qualification criteria 
and may provide additional requirements. 

 
The CMAR will be responsible for identification, preparation, distribution, and 
management of bidding packages to meet the goals of the project. 
 
At the completion of the 100% Construction Documents, for each component of the work, 
establish bidding schedules and conduct pre-bid conferences to familiarize bidders with 
bidding documents, management techniques and any special systems, materials or 
methods. Develop and produce Material, Subcontractor and labor Sourcing Plan 
acceptable to AICM and the Design Team. Receive competitive sealed bids on the Work 
from various subcontractors and material suppliers. The bids shall be opened in public 
following reasonable public notice.  The CMAR will comply with the residency and 
preference requirements imposed under W.S. 16-6-101 through 16-6-107 in the 
procurement of subcontractors. Analyze all bids, review them with AICM and the Design 
Team, and make recommendations for awards.  

B. CONSTRUCTION PHASE 

The CMAR shall be responsible to supervise the work of the subcontractors and coordinate 
the Work with the activities and responsibilities of AICM and the Design Team in order to 
complete the Project in accordance with AICM's objectives of cost, time and quality.  Carrying 
out the following tasks,   
1. HDR PROJECT TRACKER:  The Architect shall use its web based project collaboration 

system, Project Tracker, primarily during the Construction Phase of the Project. This 
system currently provides the status of submittals; a Request for Information (RFI) 
processing and status module; and a reporting module.  If the CMAR requests the use of 
another web based system, the following procedure and conditions shall apply: 
a. The Architect shall demonstrate the capabilities of Project Tracker. If the CMAR finds 

it acceptable, Project Tracker shall be utilized at no additional cost to the Owner. 
b. If the CMAR requires the use of an alternative system, the CMAR shall be 

responsible for converting RFIs to an acceptable electronic text format and emailing 
them to the Architect. The Architect shall respond to such RFIs electronically utilizing 
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email and shall use Project Tracker to track RFIs internally. The CMAR will be 
responsible for merging the Architect’s electronic responses into its system. This 
approach will be at no additional cost to the Owner. 
 

2. PROJECT CONTROL:  The CMAR will maintain a competent full-time staff, including Pre-
Construction staff, at the Project site to coordinate, provide overall direction of the Work, 
and monitor progress and capabilities of the subcontractors and vendors ensuring that 
excellent work is performed that is timely, safe and in accordance with contract budget, 
specifications, local laws and regulatory requirements. 
  
The CMAR’s project manager will develop and implement reporting systems, including 
procedures for shop drawings and submittals, and regular daily and monthly reports that 
are acceptable to AICM and the Design Team 
 
Project manager and superintendent will conduct regular project meetings, coordinate the 
activities of the team, identify outstanding issues and ensure appropriate follow-up 
acceptable to AICM and the Design Team. 

 
3. SAFETY:  The CMAR will establish procedures and measures for the safety and security 

of persons and property at and around the Project site.  Maintain a logistics operation 
safety plan designed to mitigate the impact of construction on pedestrians, vehicular 
traffic, and building occupants.  CMAR will also develop and produce a Worker and 
Public Safety Plan acceptable to AICM and the Design Team. 
 

4. SCHEDULE:  The pre-construction manager, project manager and superintendent will 
participate in updating in detail the project schedule, including realistic activity sequences 
and durations, allocation of labor and materials, processing of shop drawings and samples 
and delivery of products requiring long lead-time procurement. Include AICM’s phasing 
occupancy requirements in all schedules showing portions of the Project having 
occupancy priority. Identify potential variances between scheduled and probable 
completion dates. Review adjustments in the schedule to meet the scheduled completion 
date.  Provide detailed schedule reports acceptable to AICM and the Design Team. 
 

5. COST CONTROL: The CMAR’s pre-construction manager, project manager and 
superintendent will participate in the management of the approved Project Budget. The 
CMAR will implement an accounting system for effective fiscal control, showing actual 
costs for activities in process and estimates for uncompleted tasks. Implement a system 
for the expeditious review and processing of cost changes, and subcontractor payments. 
Submit cost estimate, status report and cash flow forecasts with budget recommendations 
acceptable to AICM and the Design Team. 
   

6. QUALITY CONTROL:  The CMAR’s project manager and superintendent will conduct 
regular quality control meetings, identify outstanding issues and ensure appropriate follow-
up. 
 

7. The CMAR will train field personnel to discern good workmanship from poor workmanship 
and reject substandard work even before the task has been completed. 
 

8. The CMAR will develop and produce a Quality Control Plan acceptable to AICM and the 
Design Team. 
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C. POST CONSTRUCTION PHASE 

1. The CMAR will coordinate the submission of operating maintenance manuals, 
warranties and guarantees, instruction manuals, as-built drawings, attic stock, keys, and 
other items acceptable to AICM and the Design Team. 

 
2. The CMAR shall provide qualified, prepared instructors for all training, plus all necessary 

material to train all personnel employed by the State. The training should be aimed in 
providing the State staff the means to perform all corrective, scheduled and preventative 
maintenance of all equipment and systems provided and installed as part of the Work. The 
CMAR shall provide videotaped training sessions for future use by the State for critical 
sessions such as HVAC, fire alarm and emergency power. 

 
3. During the one-year warranty period perform four quarterly warranty inspections to 

ensure that defective work is corrected. Review with State staff operations and 
maintenance of all equipment and systems.  Attend four quarterly warranty review 
meetings with AICM and the Design Team. 
 

 
IV. FEE, RATES, and ESTIMATED COSTS:  

The services of the CMAR will be complete under a Cost-plus-fixed-fee contract. CMAR firms 
selected for interviews will provide a fixed fee at the interview for preconstruction, construction, 
and post construction services and an Estimated Sum for General Conditions.  Specifically, 
provide at the interview: 

1. Construction Management Fee, as a percentage (%) of Construction Costs. 
 

2. Fixed Fee for all Pre-Construction Services. 
 

3. Itemized, detailed listing of what is included in the General Conditions and General 
Requirements. 
 

4. Schedule of Rates. 
 
Direct Project Construction cost will be managed per Item III.A.3 Project Construction Budget and 
will be competitively bid by Project phase. 
 

 
V. INSTRUCTIONS TO RESPONDENTS 

SUBMISSION: In order to be considered, Statements of Qualification must arrive at the address 
below by 5:00 PM June 6, 2014.  Submitters shall submit seven (7) signed originals of their 
completed statement of qualifications in hard copy and two (2) forms of digital media (flash drive) 
containing an electronic copy in a single PDF file to AICM at the following address: 
 

Department of Administration & Information 
Construction Management 
Attn: Suzanne Norton 
700 West 21st Street 
Cheyenne, WY 82002 
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Please include the following reference on the face of your envelope, or as the subject of your 
request: 
 

CONSTRUCTION MANAGEMENT AT RISK (CMAR) SERVICES 
STATEMENT OF QUALIFICATIONS (SOQ)  

Capitol Square Project 
Wyoming State Capitol Rehabilitation and Restoration 

Herschler Building & Gallery Improvements and Additions 
State of Wyoming  

Cheyenne Wyoming 
 
It is the responsibility of the Respondent to ensure that their responses are received in the 
above offices on or before the submission date and time.  Respondents mailing RFQ copies or 
sending copies via overnight or express delivery are advised to allow sufficient delivery time to 
ensure receipt by the date and time specified. 

 Response to any Respondent's inquiries will be made by AICM in a timely manner to all 
known prospective Respondents.  Inquiries and corrections shall only be received by State of 
Wyoming Department of Administration and Information, Construction Management via email 
at the following address: suzanne.norton@wyo.gov. 

 
CLARIFICATIONS OR SUPPLEMENTS TO REQUEST FOR QUALIFICATION: In the event that 
it becomes necessary to revise any part of this RFQ, a notice of any clarifications will be e-mailed 
to each Respondent who received the original RFQ at the required website.  It is the responsibility 
of Respondents, prior to submission date, to inquire as to addenda issued and to ensure their 
response reflects any and all changes.  AICM will maintain a register of holders of this RFQ via 
the required website. 
 
INCURRING COSTS: AICM is not liable for any cost incurred by respondents prior to issuance of 
a legally executed contract.  No property interest, of any nature, shall accrue until a contract is 
awarded and signed by all concerned parties. 
 
RFQ CANCELLATION: AICM reserves the right to cancel this Request for Qualifications at any 
time, without penalty. 
 
NON-DISCRIMINATION:  The respondent shall comply with all applicable state and federal laws, 
rules and regulations involving non-discrimination on the basis of race, color, religion, national 
origin, age, sex, or sexual orientation. 
 
AVAILABILITY OF FUNDS: Financial obligations of AICM payable after the current fiscal year are 
contingent upon funds for that purpose being appropriated, budgeted, and otherwise made 
available.  In the event funds are not appropriated, any resulting contract will become null and 
void, without penalty to the State of Wyoming  
 

  
VI. STATEMENT OF QUALIFICATIONS 

 
SOQs shall not be voluminous, but shall provide sufficient information to allow the Owner to 
evaluate the firm’s approach, experience, staff and availability. 
 
The proposer shall: 
1. Have the SOQ signed by an officer of the proposing firm with the authority to commit the firm. 

 

mailto:suzanne.norton@wyo.gov
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2. Responders shall provide information on the firm’s experience on projects of similar size, 
function, and complexity similar type of construction and contract dollar amount. Describe no 
more than five (5) and no less than three (3) projects, including buildings of monumental 
National Historic Landmarks type, in order of most relevant to least relevant, which 
demonstrate the firm's capabilities to perform the project at hand.   
a. Project owner, contact name, telephone number and address. 
b. List the name of the Designer/Engineer that your company worked with and describe the 

relationship and roles that existed to accomplish the goals of the Owner.  Provide 
contact name, current telephone numbers and addresses.  

c. Specify amount of work sub-contracted vs. self-performed. 
d. The value of the initial construction cost by the Owner, the initial estimate/bid by the 

company, and final construction cost - with a brief summation of the cost increases.  
e. Original contract construction duration and actual duration – with details of reason, if 

any, project durations extended beyond the original completion date.  
f. Brief description of project and physical description (square footage, number of stories, 

site area) 
g. Services performed by your firm and (if multiple offices) the location of the office 

involved.   
h. Provide Owner-written letters of reference/recommendation about the firm’s 

performance on the project.  
 

Responders shall be clear with respect to the  
 Company’s credentials 
 The local office’s credentials, and  
 The project team’s credentials 
 

3. Indicate your ability to bond a project of approximately $200,000,000, starting construction 
in March 2015, evidenced by a letter from your bonding company. 
 

4. List key personnel noted below to be assigned to this project, what their roles will be, and how 
they will be committed to the project (by phase if applicable). By listing personnel, the CMAR 
agrees to make the personnel listed available to complete work on the contract at whatever 
level the Project requires. Personnel changes will be reviewed by AICM to assure the 
replacement is equally qualified and has adequate experience. Provide resumes of all of the 
key staff including:  
a. Principle-In-Charge  
b. Project Manager  
c. Pre-construction Manager  
d. Site Superintendent 
e. Chief Estimator  
f. Chief Scheduler  
g. General Foreman  
h. Compliance Officer and  
i. Any other key staff that your team considers key to your operation.  

 
Resumes should include 10 years of experience, licenses, certifications and other relevant 
information. Note: AICM will only allow changes in key personnel when caused by 
circumstances outside the control of the Contractor (i.e. employee leaves 
employment with the CMAR). Changes in key personnel for the convenience or 
benefit of the CMAR will not be allowed. Key personnel will consist of the list 
presented.  Resumes will be considered strong and relevant where they demonstrate for 
each listed individual:  
 Understanding of National Historic Landmarks 
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 Have successfully worked on at least two National Historic Landmarks 
 Project experience on comparable projects with respect to value and complexity 
 Have strong personal references 
 Longevity with the firm 
 

5. Demonstrate your ability to work cooperatively with the Owner, Architect, and potential 
subcontractors as demonstrated by appropriate references and successful projects.  
a. For each of the projects cited as the respondents “relevant experience” (item VI.2 

above), submit addresses, e-mail address, and current phone numbers for: 
 Client (Occupant or User Representative) 
 Prime Design Architect 
 Prime Design Construction Contract Administrator 
 Prime Structural Engineer 
 Prime Mechanical Engineer 

b. Submit a list of four owner representative references with phone numbers and 
addresses for past completed projects.  

c. Describe the relationship, experience, and/or relevance of the identified projects for the 
each of the above, with respect to 
 the office identified to service this project 
 the experience and roles of the proposed individuals for this project 

 
6. Discuss your firm’s scheduling, estimating, value engineering, and bidding experience, 

expertise and specialized tools. Demonstrate your estimating expertise using actual data 
from past projects.  
 

7. Discuss your firm’s capabilities to meet time and project budget requirements and ability to 
perform the work taking into account your current and projected project workload. 
 

8. Explain your plan to protect the interest of and be an advocate for the State of Wyoming 
during the project.  
 

9. Explain how your firm will understand and work with construction costs and bidding 
conditions of the local and regional area. Specifically list experience in Laramie County, the 
State of Wyoming and the region.  Provide specific examples and references regarding: 
 How your firm accounts for local conditions 
 How your firm brings national expertise to the project at each appropriate level 
 How your firm maximizes appropriate, local participations 

 
10. Special Qualifications. Describe what unique or extraordinary skills or qualifications your 

firm brings to the project. How would selection of your firm add value to the project? 
 
11. Responders must demonstrate expertise working in the extreme wind and cold conditions. 

 
12. Responders must demonstrate experience and capability in providing Building Information 

Modeling to support the project. 
 

13. Identify the location of your primary place of business. 
 

14. Discuss your experience with construction management delivery methods in accordance 
with the requirements of Wyoming Statutes 16-6-101 through 16-6-708.   
http://legisweb.state.wy.us/statutes/statutes.aspx?file=titles/Title16/T16CH6AR1.htm  
 
 

http://legisweb.state.wy.us/statutes/statutes.aspx?file=titles/Title16/T16CH6AR1.htm
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VII. EVALUATION:  

Selection of the interview shortlist will be based on the evaluation criteria set forth below.  The 

firms submitting proposals will be ranked, and the committee will then recommend a shortlist of 

most qualified firms. The shortlist will be provided without any ranking whatsoever.  The 

anticipated date of the shortlist is June 19, 2014. 

 

The following selection criteria will be the basis for the shortlist: 

 

1. Qualifications of the firm in construction and similar project construction; 
 

2. Qualifications of the key personnel:  Principal, Project Manager and Superintendent; 
 

3. Understanding of the concept of this proposal and the anticipated role of the pre-construction 
manager; 
 

4. Ability to succeed on contracts in terms of quality control and schedule; 
 

5. Safety management and accident prevention; 
 

6. Project experience in Wyoming and plan for marketing to and recruiting resident 
subcontractors and suppliers; 
 

7. Current and prospective workload; capacity to accomplish the work on time; 
 

8. CMAR’s ability to manage the coordination process throughout the project; 
 

9. Ability to perform collaboratively within the Project Team (Pre-Construction Management 
Team, Construction Team, Design Team, State of Wyoming Department of A&I Construction 
Management) 

 
VIII. INTERVIEWS 

 
Two to five firms may be selected for interviews. The selected firms will be provided access to 
digital documents describing the project in further detail.  Successful firms will be notified of specific 
time and location if selected for an interview.  The interviews are anticipated to occur during the 
week of June 30, 2014.  
 

ADDITIONAL INFORMATION 
 
Information regarding the project can be found at the links below: 
http://wyomingcapitolsquare.com/ 
http://www.wyomingcapitol.info/Files/ExecSumFAQs.pdf 
http://www.wyomingcapitol.info/Files/VolumeI.pdf 
http://www.wyomingcapitol.info/Files/VolumeII.pdf 
http://www.wyomingcapitol.info/Files/VolumeIII.pdf 
http://www.wyomingcapitol.info/Files/VolumeIV.pdf 
http://www.wyomingcapitol.info/Files/CapitolSquareProjectInformationWeblinks.pdf 
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